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GLOSSARY 

Alluvial – a deposit of unconsolidated sediments left by flowing streams in a river channel, delta, 

estuary, or floodplain. 

Biologically Significant Reaches (BSRs) – a geographic area comprised of stream reaches with 

similar fish use and limiting factor characteristics used to aid in determining priority restoration work 

areas. 

Channel Stability – a general term that refers to the resistance of bed and bank erosion in a river in 

response to changes in flow or sediment transport.  Natural stream channels have varying degrees of 

stability.  A naturally stable channel has the ability to transport water and sediment over time without 

an overall net increase in aggradation or incision.  Under this definition, streams may migrate laterally 

if they maintain their natural dimensions (width, depth), pattern (sinuosity), and profile (gradient and 

bed features). 

Channel Substrate – the composition of the river channel bed materials within the active channel.  

Clean Water Act (CWA) – the primary federal law in the United States governing water pollution. 

Confinement – a general term used to describe the degree to which a stream is laterally contained. 

Confinement boundaries may include natural high terraces and hillslopes, or artificial features such as 

levees. 

Diversion Screen – devices installed at surface water diversions to physically preclude passage of 

fish into the intake to prevent injury and entrainment.  

Embeddedness – the extent to which larger cobbles or gravel are surrounded by or covered by fine 

sediment. 

Endangered Species Act (ESA) – a 1973 Act of Congress that mandated that endangered and 

threatened species of fish, wildlife, and plants be protected and restored. 

Enhancement –actions designed to increase, or further improve the quality, value, or extent of 

particular habitat features that are already present. 

Entrenchment – the degree to which a stream is vertically confined from its floodplain.  Usually 

expressed as the ratio of the width of the flood-prone area to the bankfull width, in which higher 

entrenchment ratios indicate higher floodplain connectivity.  May be impacted by both human and 

natural causes. 

Expert Panel – scientific panels formed by Bonneville Power Administration and the Bureau of 

Reclamation to assist prioritizing limiting factors, establishing habitat baselines, and habitat 

improvement goals directed toward meeting the objectives of the FCRPS BiOP implementation 

strategy. 

FCRPS BiOP – Federal Columbia River Power System Biological Opinion. 

FLIR – forward looking infrared sensing to determine stream temperature distribution along a 

stream corridor at a single point in time. 
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Flood Refugia – areas of lower water velocity during higher discharges.  Also referred to as high-

flow refugia.  

Floodplain – the areas of land adjacent to a river extending out to the enclosing valley walls that are 

inundated with water during flood events.  Soils within the floodplain are largely made up of alluvium 

from river deposits.  

Floodplain Connectivity – a general description of the degree of interaction river flows have with 

the floodplain at a range of flows.  

Focal Fish Species – fish species that are identified as at risk based on ESA criteria, or deemed to 

be culturally significant, and toward which restoration and enhancement actions are directed.  For the 

Lochsa Atlas, they include Snake River spring Chinook salmon, Snake River summer steelhead, 

Columbia River bull trout, and Pacific Lamprey. 

Geomorphic Potential – a ranking value assigned by assessing existing data layers and evaluating 

the degree to which channel process and form in a reach are functioning or could be improved to 

support in-channel, off-channel, and floodplain habitats.   

Geomorphology – the study of the physical features of the surface of the earth and their relation to 

its geological structures. 

Incised River – a river that cuts its channel through the bed of the valley floor, as opposed to one 

flowing on a floodplain.  Formed by the process of degradation and sometimes expressed as the ratio 

of the stream’s low bank height to bankfull height.  

Limiting Factors – physical, biological, or chemical features experienced by fish that result in 

reductions in viable salmonid population parameters (abundance, productivity, spatial structure, and 

diversity). 

Meander Belt Width – the width between points of inflection defining the lateral extents of 

opposing meanders over which the stream naturally moves over time.  This width does not 

necessarily correspond with the width of the valley. 

Off-Channel Habitat – habitat that is not part of the active channel, but has a direct connection to 

it.  

Point of Diversion – the location at which surface water is diverted from a source as specified in a 

legal water right. 

P-score – a cumulative score assigned within a biologically significant reach based on the number of 

life stages present for each of the four focal fish species as identified in the periodicity (thus “P” – 

score) tables. 

Pool Frequency – a measure of the pool-to-pool spacing in a river channel.  

Rearing – refers to the period of time and/or locations (rearing habitat) that juvenile fish spend 

feeding in nursery areas of rivers, lakes, streams and estuaries before migration. 

Restoration – renewing or repairing of a natural system so that its functions and qualities are 

comparable to its original, unaltered state. 
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Riparian Zone – a riparian zone (or riparian area) is the interface between upland lands and a river 

or stream. 

River Miles – number of miles from the mouth of a river to a specific destination. 

Streambank – the terrain alongside the bed of a river that comprises the sides of the channel. 

Subbasin – a structural geologic feature where a basin forms within a larger basin.  Described by the 

USGS as a 4th level, 8-digit hydrologic unit code. 

Total Maximum Daily Load (TMDL) – a calculation of the maximum amount of a pollutant that 

a waterbody can receive and still meet water quality standards, and an allocation of that load among 

the various sources of that pollutant. 

Turbidity – a measure of water clarity or how much the material suspended in water decreases the 

passage of light through the water.  

U-score – a cumulative score assigned within a biologically significant reach based on fish life stage 

utilization (thus “U” – score) rankings. 

Watershed – an area or ridge of land that separates waters flowing to different rivers or larger 

subbasins.  Described by the USGS as a 5th level, 10-digit hydrologic unit code. 
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ACRONYMS AND ABBREVIATIONS 

BPA Bonneville Power Administration 

BSR biologically significant reach 

EP Expert Panel 

ESA Endangered Species Act 

FLIR forward-looking infrared 

GIS Geographic Information System 

IDEQ Idaho Department of Environmental Quality 

IDFG Idaho Department of Fish and Game 

ISRP Independent Scientific Review Panel 

Lochsa Atlas Lochsa Atlas Restoration Prioritization Framework 

NPT Nez Perce Tribe 

NOAA National Oceanic and Atmospheric Administration 

P (Fish) Periodicity 

TBD To Be Determined 

U (Fish) Use 

USFS U.S. Forest Service 

USFWS U.S. Fish and Wildlife Service 
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 I N T R O D U C T I O N  

During recent Independent Scientific Review Panel (ISRP) evaluations of habitat projects funded by 

the Bonneville Power Administration (BPA), considerable emphasis has been placed on developing a 

strategic framework to ensure that funding entities direct efforts toward the most important 

restoration priorities; restoration projects should be conducted in the right locations and in the right 

order based on a process-based, landscape approach (ISRP 2013, BPA 2015 and 2017).  Restoration 

practitioners have often not considered, or did not have adequate information available to make 

determinations of, how and where priority work should occur, particularly at the watershed level or 

finer geographic scales.  More recently, however, research, monitoring, and evaluation practitioners 

have gathered new data that are more closely linked to habitat requirements of focal fish species and 

are able to draw conclusions from those data, and new planning documents have been published in 

many subbasins throughout the Columbia River Basin.  There have also been considerable gains in 

knowledge and experience of stream restoration techniques and the ability to apply correct 

treatments to address limiting factors. 

Within the Lochsa River Watershed, BPA, in cooperation with restoration partners, coordinated 

efforts to leverage existing and new biological and physical habitat information for the 

development of a strategic, prioritized restoration implementation framework:  the Lochsa Atlas 

Restoration Prioritization Framework (Lochsa Atlas).  The Lochsa River Watershed was selected 

as a focus area among the larger Clearwater River major population groups because of an 

estimated potential 16 percent total improvement in habitat quality for Snake River summer 

steelhead (NOAA 2008).  Because restoration actions have been implemented in the Lochsa 

River Watershed for the past 20 years, the local partners wanted to determine which areas were 

still a priority and what types of restoration actions should be implemented in those areas.  

Lochsa Atlas development began in August of 2015 with an Atlas Development Team and 

smaller subgroups comprising local biologists and outside the basin experts with knowledge and 

familiarity of focal species’ life history, production, abundance, distribution, and habitat 

conditions within the watershed.  

The intent of the Lochsa Atlas development was not to replicate previous planning efforts such as 

the Clearwater Subbasin Management Plan (NPCC 2003), the Clearwater National Forest Watershed 

Condition Framework (USDA 2011), and other salmon, steelhead and bull trout recovery plans 

(NMFS 2013; USFWS 2014).  The Lochsa Atlas instead aimed to synthesize critical information (e.g., 

limiting factors, life history, habitat conditions, restoration action categories) from these previous 

planning efforts, while incorporating new data to strategically identify and prioritize locations and 

restoration actions required to enhance aquatic habitat and increase the productivity, abundance, and 

distribution of focal fish species that include spring/summer Chinook salmon (Oncorhynchus 

tshawytscha), summer steelhead (O. mykiss), bull trout (Salvelinus confluentus), and Pacific 

lamprey(Entosphenus tridentatus).  The products of the Atlas are intended to assist restoration 

practitioners in:  

 Integrating past and best available current data to assist in prioritizing the appropriate types 

of restoration actions in strategically defined locations to address key limiting factors;  
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 Transitioning from the past model of opportunistic restoration and enhancement to a more 

accountable approach of focused restoration within key areas containing habitat for focal 

fish species; and  

 Facilitating implementation of collaborative, focused, and biologically beneficial restoration 

projects.   

Products of the Lochsa Atlas include a centralized data and map repository with information related 

to focal fish species limiting factors, life history requirements, biologically significant reaches (BSRs), 

and habitat restoration opportunities.  The Lochsa Atlas provides a scoring and ranking matrix of 

project opportunities and associated site maps that were collectively evaluated by local and regional 

partners who participated on teams throughout its development.  The Lochsa Atlas development 

process ensures implementation of high priority, strategic habitat restoration projects that produce 

measurable results; maintenance of a living and collaborative prioritization framework that 

demonstrates objectivity, transparency, and accountability; and adaptive management of the 

prioritization framework and associated project implementation to ensure maximum biological 

benefit now and into the future. 

The focus of this Lochsa Atlas summary report and user’s manual is to document the technical 

aspects of how project areas and restoration actions were identified and evaluated.  Figure 1 

illustrates the development phases, depicting how existing and new information was gathered and 

synthesized into a user-friendly Geographic Information System (GIS) format; how fish use and 

periodicity were identified; how BSRs were determined based on focal fish species utilization and 

timing; how limiting factors were determined and their relative importance within each BSR; how 

restoration actions were defined, selected, and scored based on physical and biological needs; and 

how project restoration opportunities were identified, mapped (i.e., a “roadmap” of restoration 

opportunities or “Atlas”), and scored based on biological criteria.  Methods for addressing how 

project feasibility is considered in the overall ranking strategy are also described.  

The Lochsa Atlas should be considered an iterative and adaptive framework that can be adjusted as 

new empirical data, research evidence, and local knowledge become available.  The Atlas 

Development Team who participated in the Lochsa Atlas throughout its development acknowledges 

that project opportunity scores are used to identify potential suites of restoration actions at each 

specific location, and watershed managers and project implementers should recognize that 

restoration actions identified for each project do not always translate into final project actions.  The 

Atlas Implementation Guidelines - Catherine Creek and Upper Grande Ronde River (BPA 2015) provides 

additional documentation on the overall history and framework of how prior Atlas’s were developed. 

It described the roles and responsibilities of the Atlas Development Team and other partners within 

the watershed, and provided guidance on how project opportunities are to be funded and 

implemented; the Lochsa Atlas will follow a similar framework.  The following sections describe the 

development of Lochsa Atlas tools, the use of project prioritization and project opportunity matrices, 

followed by a summary of Lochsa Atlas development, implementation, and adaptive management 

now and into the future. 
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Figure 1.  Development Phases of Lochsa Atlas Restoration Prioritization Framework 
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Figure 1 (continued) 
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 L O C H S A  WAT E R S H E D  D E S C R I P T I O N  

The Lochsa River Watershed is located in northeast Idaho (Figure 2).  The Lochsa River is the major 

tributary in the watershed.  Its headwaters originate in the Bitterroot Mountains along the 

Idaho/Montana border, and the stream flows southwesterly to its confluence with the Clearwater 

River, about 22 miles east of Kooskia, Idaho.  The watershed encompasses a drainage area of 1,182 

square miles, with an elevation range of 8,680 feet at its headwaters to 1,450 feet at its confluence 

with the Clearwater River.  Landownership largely consists of portions of the Nez Perce – Clearwater 

National Forest and wilderness, with checkerboard private timbered holdings in the Crooked Creek 

and Brushy Creek drainages.  Road densities are moderate to high, ranging from 3 to greater than 7.5 

miles per square mile.  Topography is dominated by mountainous terrain and breaklands, with side 

slopes exceeding 60 percent (NPCC 2003).  Average annual precipitation is more than 50 inches, and 

winter precipitation is mainly snow, with rain more common at lower elevations. 

The Lochsa River Watershed contains critical habitat for Endangered Species Act (ESA)-listed Snake 

River summer steelhead and Columbia River bull trout.  Indigenous spring Chinook salmon are not 

ESA-listed since they were eliminated by the Lewiston Dam (constructed in 1927 and later removed 

in 1973), but naturalized populations have since been reestablished and are supplemented with 

hatchery stocks (NPCC 2003).  Management of anadromous species mostly focuses on maintaining 

naturally producing wild stocks.  All three of these species within Lochsa River subwatersheds are 

mostly classified as “present-depressed” (NPCC 2003).  Pacific lamprey are present in the lower 

portions of the mainstem Lochsa River, but information on life history is limited.  Lamprey are not 

federally listed, but are listed as endangered by IDFG (2011), and are of key conservation interest as 

species of cultural importance to the Nez Perce Tribe (NPT).  Other native species include a strong 

population of Westslope cutthroat trout (O. clarki lewisi), mountain whitefish (Prosopium williamsoni), 

and several non-game fish species including sculpins, suckers, and dace.  

Major factors limiting fish populations in the Lochsa River Watershed include sedimentation, lack of 

instream cover including large wood and high quality pools, and upland impacts from road 

construction and timber harvest.  Competition or hybridization with brook trout (Salvelinus fontinalis) 

is also a concern.  High stream temperatures are a concern mostly in the lower mainstem Lochsa 

River (NPCC 2003).  
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Figure 2. Lochsa River Watershed in Idaho 
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 AT L A S  TO O L  D E V E L O P M E N T  

Lochsa Atlas tools included assembly of all of the best available and current data into a transparent 

and user-friendly GIS and web-based ArcGIS Online format, incorporating data into prioritization 

matrices, and mapping of restoration opportunities.  These tools were developed by an Atlas 

Development Team and smaller subgroups comprising local biologists and outside the basin experts 

with knowledge and familiarity of focal fish species life history, production, abundance and 

distribution, and habitat conditions within the watershed.  The Atlas Development Team was 

primarily composed of fisheries, habitat restoration, and research biologists.  The Atlas Development 

Team performed the initial evaluation of spatial data layers and best available current data to interpret 

how fish are using specific areas of the watershed, the life stage(s) in each area that is currently 

limiting the population, identified the primary limiting habitat factors by area, and recommended 

restoration actions that have the greatest ability to address the limiting habitat factors and benefit the 

limiting life stages.  Products from the Atlas Development Team include the prioritization of areas, 

actions, and associated rankings as summarized below. 

III.1 INFORMATION USED 

A critical first step in the Lochsa Atlas was to assemble all of the best available and current data into 

a transparent and user-friendly format to determine where, when, and how focal fish species use 

different areas of the Lochsa River and its tributaries.  Existing planning documents, results of 

research and monitoring, pertinent scientific literature, and new or unpublished data provided by 

researchers were used to identify specific criteria for the preferred biological and physical habitat of 

the focal species.  Data and information were presented in a spatial context through ArcGIS Online  

and on a Lochsa Atlas Development Map website, and used by the Atlas Development Team to 

evaluate fish utilization of habitat, timing (periodicity) and life stage use, limiting factors affecting 

each focal species, , and in delineating watershed area subdivisions (i.e., defining BSRs).   

In addition to general planning and cadastral layers, such as public land survey system, tax lots, 

county boundaries, aerial background imagery, topography, roads, and other administrative 

boundaries, GIS data gathering focused on biological, ecological, and physical data pertinent to 

habitat prioritization, such as: 

 Hydrography-Hydrology – flood inundation zones, bathymetry data, surface water 

framework, and stream layers.  

 Water Quality and Quantity – Total Maximum Daily Load 303d listings, point sources of 

pollutants, existing stream temperature data (thermographs and forward-looking infrared 

sensing [FLIR]) and predicted temperature data based on modeling, and stream gage 

stations. 

 Fisheries and Fish Habitat – Idaho Department of Fish and Game (IDFG), U.S. Forest 

Service (USFS), Idaho Department of Environmental Quality (IDEQ), and NPT aquatic 

habitat inventories, fish life history (smolt outmigrant screw traps, radio telemetry, and redd 

count data), Ecosystem Diagnosis and Treatment reaches, fish passage barriers, hatchery 

facilities, StreamNet layers for focal species utilization for spawning, rearing, and migration 
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areas, and National Oceanic and Atmospheric Administration (NOAA) and United States 

Fish and Wildlife Service (USFWS) critical habitat designations. 

Presenting geospatial fisheries information to the Atlas Development Team allowed for a transparent 

and accountable decision making framework.  During analysis of the GIS data, various delineations 

of watershed areas and existing assessment units were reviewed.  The GIS platform enabled the Atlas 

Development Team to display and analyze available data in a spatial context for the assessment of 

fish utilization at various scales as identified in the following section.  During these procedures, the 

Atlas Development Team also identified important data gaps.  

III.2 FISH PERIODICITY AND LIFE STAGE USE 

Fish use and periodicity were determined for each of the focal species (spring Chinook salmon, 

steelhead, bull trout, and lamprey), at several life stages depending on species, including adult 

immigration, adult holding, spawning, incubation/emergence, juvenile summer rearing, juvenile 

winter rearing, juvenile emigration, and adult emigration.  From these data, fish periodicity tables 

were developed within the Lochsa Prioritization Matrix spreadsheet, with a Periodicity worksheet to 

represent each area of the watershed.  An example of a fish periodicity table is shown in Figure 3, 

with darker shades of colors representing high certainty that a fish species and life stage is present, 

and lighter shades of colors indicating relatively less certainty of fish species or life stage presence.  

Figure 3 also illustrates that, for each species and life stage, a drop-down menu was used to indicate 

the source of the information (data, opinion, or not applicable), and a comments column was used to 

document data sources or best professional judgment. 

Within the Lochsa Prioritization Matrix spreadsheet, information on fish life stage utilization was 

also recorded within a Restoration Action Prioritization worksheet.  Fish life stage utilization was 

summarized for each of the watershed areas and assigned qualitative ratings of High, Medium, or 

Low based on overall analysis by the Atlas Development Team, as illustrated in Figure 4 below.  

Scores were defined based on knowledge of current fish use as follows: 

 High (H) – High priority life stage use in need of short term action (1-5 years,) to improve 

population productivity, abundance, and distribution. 

 Medium (M) – Medium priority life stage in need of medium term action (5-10 years,) to improve 

population productivity, abundance, and distribution. 

 Low (L) – Low priority life stage in need of long term action (10-20 years,) to improve 

population productivity, abundance, and distribution. 

 N/A – Life stage is not present. 

Comments were recorded in the worksheets to provide supporting documentation and it was also 

noted if ratings needed to be revisited in the future if data were weak or absent.  The number of fish 

life stages present and fish use scores would later factor into the ranking of BSRs.  Periodicity tables 

were then used to guide discussions of appropriate biological watershed areas and refine limiting 

factors, if necessary, as described in the following two sections. 



Lochsa Atlas Restoration Prioritization Framework:  

Summary Report and User’s Manual 

Bonneville Power Administration                                         Page 5  

 

Figure 3. Example Fish Periodicity Table 

 

The light shaded cells represent the time periods during which there is relatively less certainty that a fish species and life stage is present. 

1-15 16-31 1-15 16-28 1-15 16-31 1-15 16-30 1-15 16-31 1-15 16-31 1-15 16-31 1-15 16-31 1-15 16-30 1-15 16-31 1-15 16-30 1-15 16-31

Adult Immigration
Data

Adult Holding
Data

Prelim telemetry data suggest winter holding in main Clearwater

Spawning
Opinion

Magnitude of mainstem spawning hard to assess. Most thought to be in tribs.

Incubation/Emergence
Opinion

Magnitude of mainstem spawning hard to assess

Summer Rearing
Data

Screw trap data, IDFG reports

Winter Rearing
Data

Screw trap data, IDFG reports

Juvenile Emigration
Data

Screw trap data, IDFG reports

Adult Emigration Data Weir on Fish Creek, IDFG reports

Adult Immigration
Opinion

Adult Holding
Opinion

Spawning

Data

Infrequent spawning  in the Powell area; starting in 2001, observation of adults spawning 

entire system (specifically last 2 miles downstream of Badger Creek & upstream of Split 

Creek)

Incubation/Emergence
Data

Infrequent spawning  in the Powell area

Summer Rearing
Data

Screw trap data & snorkel surveys, IDFG reports

Winter Rearing
Data

Screw trap data, IDFG reports

Juvenile Emigration (Age 0)
Data

Screw trap data, IDFG reports

Juvenile Emigration (Age 1) Data Screw trap data, IDFG reports

Adult Immigration
 

Data
Telemetry study 2003-2005, IDFG reports

Adult Holding
Data

Telemetry study 2003-2005, IDFG reports

Spawning
Opinion

Unlikely

Incubation/Emergence
Opinion

Unlikely

Summer Rearing
Opinion

Juvenile/subadult use limited

Winter Rearing
Opinion

Juvenile/subadult use limited

Juvenile Emigration Opinion NA

Adult Immigration
Data

McIlraith etal 2015 telemetry study 2006, 2007, 2008

Adult Holding
NA

Spawning
Opinion

Spawning not documented, but ammocetes observed during summer electroshocking surveys 

Ammocoete 

Incubation/Emergence NA
un-necessary ammocoete, covered by rearing

Summer Rearing
Data

Cochanaier and Claire 2009, Peery pers. com. Elecrtoshocking surveys 

Winter Rearing
Opinion

Inferred from available data and knowledge of life history 

Juvenile Emigration
Data

IDFG screw trap data; peak emigration timing is based on opinion

Adult Emigration NA

Lochsa River Fish Periodicity:  Assessment Unit LAS-6 (main stem Lochsa)

Bull trout 

(Fluvial)

Nov Dec

Source

Lamprey

Comments

Steelhead

Chinook 

Salmon

May June Jul Aug Sept Oct

Species Life Stage
Jan Feb Mar Apr
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Figure 4. Example Fish Utilization and Life Stage Ratings Summary 

 

Fish Utilization Steelhead Chinook Bull Trout Lamprey Steelhead Chinook Bull Trout Lamprey Comments

Adult Immigration L L L L Data Data Data Data
Snorkel and habitat surveys  USFS; new data soon available 

from IDFG; re-visit after analyzing limiting factors; lamprey data 

source: McIlraith etal 2015 telemetry study 2006, 2007, 2008.

Adult Holding N/A L L N/A Data Data Data N/A Snorkel and habitat surveys USFS.

Spawning L L L M Data Data Data Opinion
Snorkel and habitat surveys  USFS; lamprey data source: 

McIlraith etal 2015 telemetry study 2006, 2007, 2008.

Incubation / Emergence L L L N/A Data Data Data N/A Snorkel and habitat surveys  USFS.

Summer Rearing L L L M Data Data Data Data
Snorkel and habitat surveys  USFS; lamprey data source: 

McIlraith etal 2015 telemetry study 2006, 2007, 2008.

Winter Rearing M M M M Data Data Data Opinion

Snorkel and habitat surveys  USFS; focus on side channels & 

water floodplain areas (certain sections w/in BSR); lamprey 

data source: McIlraith etal 2015 telemetry study 2006, 2007, 

2008.

Juvenile Emigration L L L L Data Data Data Opinion
Snorkel and habitat surveys  USFS; lamprey data source: 

McIlraith etal 2015 telemetry study 2006, 2007, 2008.

Adult Emigration L N/A L N/A Data Data Data N/A Snorkel and habitat surveys  USFS.

Fish Use & Life Stage Utilization:  LAS 6 (mainstem Lochsa River)
Priorities Source



Lochsa Atlas Restoration Prioritization Framework:  

Summary Report and User’s Manual 

Bonneville Power Administration                                         Page 7  

 

III.3 BIOLOGICALLY SIGNIFICANT REACH DELINEATION 

Using the fish periodicity and fish life stage utilization tables along with GIS-referenced biological 

data, the existing watershed areas from previous planning documents were refined into BSRs that 

were defined as areas with similar fish use and limiting habitat factors.  These reaches represent the 

“fish’s view of the river.”  For example, a section of river that is used for spawning and incubation 

requires specific functional physical and biological parameters (e.g., flow, temperature, and specific 

substrate size and type).  If these conditions are not present, fish species presence or survival will be 

limited.  Another reach of the river system may be identified as primarily juvenile summer rearing 

habitat, resulting in a different set of parameters necessary for survival.  Therefore, depending on 

location, geomorphology, and species use, each BSR may have a different suite of appropriate 

restoration actions. 

For the Lochsa River Watershed, initial BSR geographic area determinations were based on the nine 

Expert Panel (EP) summer steelhead assessment unit designations (USBR 2012).  Following detailed 

evaluation of fish use and timing in those assessment areas, the Atlas Development Team agreed to 

use these same geographic areas for designating BSRs.  The final BSR delineations used throughout 

the development of the Lochsa Atlas are illustrated in Figure 5. 

It was important to correctly delineate BSRs because they represent the first level of hierarchy in the 

overall rating and ranking system (i.e., they determine the broader geographic areas where restoration 

work should be sequenced over time).  Ranking BSRs relative to one another occurred at a later 

development phase, after refining and scoring limiting habitat factors, and after identifying 

restoration actions as described in the next two sections. 
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  Figure 5. Final BSR Delineations for the Lochsa River Watershed 
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III.4 REFINE AND SCORE LIMITING HABITAT FACTORS   

Once the BSRs were identified and mapped, additional biological data were used to refine limiting 

habitat factors that had been previously identified within higher level planning documents (such as 

subbasin plans, recovery plans, and EP workshops).  Temperature, flow, fish distribution, habitat 

surveys, and other data sets were presented as GIS layers relative to existing BSRs to update or 

confirm previously determined limiting habitat factors at a finer resolution.  NOAA (2012) 

standardized limiting factors for summer steelhead, as identified and weighted during the EP 

workshops (USBR 2012), were used as the initial basis of comparison; however, in most cases the 

Atlas Development Team added limiting factors to the list for each BSR based on local knowledge.   

Based on knowledge of current fish use, empirical data, published research evidence, or local 

knowledge, ratings of High, Medium, or Low were assigned to each limiting habitat factor, as defined 

below: 

 High (H) – High priority factors that need to be addressed in the short term (1-5 years), to 

improve population productivity, abundance, and distribution. 

 Medium (M) – Medium priority factors that need to be addressed in the medium term (5-10 

years), to improve population productivity, abundance, and distribution.  

 Low (L) – Low priority factors that need to be addressed in the long term (10-20 years), to 

improve population productivity, abundance, and distribution. 

The source of information for each High, Medium, or Low rating was selected from a drop-down 

menu and listed as data, opinion, or N/A.  Comments specific to the BSR were added into each 

respective Restoration Action Prioritization Worksheet to document data sources, reasons for the 

assigned ratings, data gaps, or note limiting habitat factors that were added by the Atlas Development 

Team, as illustrated in Figure 6 below.   

Figure 6. Example of Limiting Habitat Factor Ratings for the Lochsa River  

 

Limiting 

Factor ID Description Priority Source Comments
3.1 Altered Primary Productivity H Opinion Based on historic accounts of spawning, intrinsic potential

8.1 Temperature H Data
Forest Service temperature data, thermographs; USGS temperature 

gauge at Loscha mouth (daytime high extreme is 25 degrees C)

2.1 Predation L Data Smallmouth Bass Low density in lower drainage

5.1 Side Channel and Wetland Conditions M Data
Isolated in small areas where Hwy 12 has cut off meanders; 1.3 miles 

of meanders disconnected due to HWY 12 (2%?)

8.7 Toxic Contaminants L Opinion
How do spills from the highway factor into this?  No existing, not 

consistent; low probability but high consequences

1.1 Anthropogenic Barriers M Opinion **added - restoration action # 22 addresses these factors**

10.2 Small Population Effects M Opinion **added - restoration action # 22 addresses these factors**

7.2 Increased Sediment Quantity M Opinion **added - restoration action # 34 addresses these factors**

8.4 Turbidity M Opinion **added - restoration action # 34addresses these factors**

3.3 Altered Prey Species Composition and Diversity M Opinion **added - restoration action # 28 addresses these factors**

4.1 Riparian Vegetation M Opinion **added - restoration action # 28 addresses these factors**

5.2 Floodplain Condition M Opinion **added - restoration action # 28 addresses these factors**

6.1 Bed and Channel Form M Opinion **added - restoration action # 28 addresses these factors**

6.2 Instream Structural Complexity M Opinion **added - restoration action # 28 addresses these factors**

Source (Limiting Factors data):   Expert Panel [X]  Sub-Basin [  ]  Recovery Plan [  ]

Limiting Factors:  LAS6
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The limiting factor ratings were later assigned scores that would factor into the ranking of project 

opportunities as described in Section II.8.  The results of these exercises were also recorded and 

documented in the same Restoration Action Prioritization Worksheet where fish periodicity and fish 

life stage utilization data were stored, and the combined results were used to inform restoration 

action decisions as described in the following section. 

III.5 RATING OF RESTORATION ACTIONS  

Restoration actions appropriate for a given BSR were identified and rated within the Restoration Action 

Prioritization Worksheet, in a separate Restoration Actions table.  The purpose of the Restoration 

Actions table was to ensure that proposed restoration actions align with current fish use and critical 

limiting habitat factors based on the best available and most current data; therefore, restoration actions 

for each BSR were assigned while reviewing the fish life stage utilization scores (see Section II.2 and 

Figures 3 and 4 above), in combination with the limiting habitat factor scores (Section II.4 and Figure 6).  

Restoration actions were grouped into 10 broader categories (e.g., channel modification, floodplain 

reconnection), and a total of 36 individual actions were assigned action numbers (1-36) within those 

categories.  The restoration actions were intended to provide a comprehensive list of all potential actions 

that could be implemented; therefore, they include a full suite of passive to active restoration and 

protection approaches, and include actions that are very site-specific, to those covering larger, 

watershed-scale actions.  An example of a completed Restoration Actions table is illustrated in Figure 7.  

Based on knowledge of current fish use, and considering the actions that would best address limiting 

habitat factors and benefit critical life stages, each restoration action was assigned a qualitative rating as 

follows:  

 High (H) – High priority action that should be implemented in the short term (1-5 years), to 

improve population productivity, abundance, and distribution. 

 Medium (M) – Medium priority action that should be implemented in the medium term (5-10 

years), to improve population productivity, abundance, and distribution.  

 Low (L) – Low priority action that should be implemented in the long term (10-20 years), to 

improve population productivity, abundance, and distribution. 

 N/A – Action that would not provide immediate or future benefits. 

Comments specific to the BSR were added to the spreadsheet data to document the rationale behind 

the ratings, as illustrated in Figure 7 below.  The restoration action ratings would factor into the 

ranking of potential project opportunities as described in Section II.8.  Explanations of some of the 

restoration actions that may not be readily understood are provided in Appendix A.   
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Figure 7. Example Restoration Actions Worksheet 

 

Priority
 Dedicating Land and Water to the Preservation and Restoration of Stream Habitat

1 N/A Public land

 Channel Modification

2 N/A n/a

3 N/A n/a

4 N/A n/a

5 M Hwy 12 Meander cutoffs; major fenn

6 N/A n/a

Floodplain Reconnection

7 N/A No levees

8 N/A n/a

9 N/A n/a

10 N/A n/a

 Side Channel / Off-Channel Habitat Restoration

11 L Changed from N/A to L; major fenn

12 N/A n/a

13 N/A n/a

14 N/A n/a

15 N/A n/a

16 N/A n/a

 Riparian Restoration & Management

17 N/A n/a

18 H Necessary in many areas of the BSR

19 N/A n/a

20 L Implications to fish low based on disturbance of hwy corridor; changed from H to L;  linked to ground disturbing actions

 Fish Passage Restoration

21 N/A No dams

22 L Few barriers in mainstem Lochsa BSR that would affect population performance

23 N/A No diversions

 Nutrient Supplementation

24 H Based on LF 3.1

 Instream Structures,  LWD/Logjams

25 N/A Enough boulders in river

26 N/A

27 N/A

 Bank Restoration, Modification, Removal

28 L Changed from N/A to L; some opportunities on HWY to adjust rip-rap area

29 N/A

Water Quality  - Quatitiy Impacts

30 N/A

31 N/A

32 N/A

33 L Potential for spills as well as brake contaminents; changed from n/a to L

34 L Changed to L based on upland planting needs in certain areas only

35 N/A

36 M Ditches of HWYRoad Grading - Drainage Improvments

Aquire Instream Flow (Lease- Purchase)

Improve Thermal Refugia (spring reconnect, other)

Irrigation System Upgrades -Water Management

Reduce - Mitigate Point Source Impacts 

Upland Vegetation Treatment - Management

Road Decomissionsing or abandonment

Restore banklines with LWD - Bioengineering

Riparian Buffer Strip, Planting

Thinning or removal of understory 

Remove non-native plants 

Dam removal or breaching 

Barrier or culvert replacement/removal 

Structural Passage (Diversions)

Addition of organic and inorganic nutrients 

Rock Weirs

Boulder Placement

LWD Placement

Modification or Removal of Bank Armoring 

Riparian Fencing 

Spawning Gravel Cleaning and Placement

Levee Modification: Removal, Setback, Breach

Remove - Relocate Floodplain Infrastructure  

Restoration of Floodplain Topography and Vegetation 

Floodplain Construction

Perennial Side Channel

Secondary (non-perrenial) Channel

Floodplain Pond - Wetland 

Alcove

Hyporheic Off-Channel Habitat (Groundwater)

Beaver Restoration Management

Meander (Oxbow) Re-connect - Reconstruction

Restoration Actions:  LAS 6
Description by Group & Action Comments

Protect Land and Water (Easement, Acquisition)

Channel Reconstruction

Pool Development

Riffle Construction 
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III.6 BSR PRIORITIZATION MATRIX 

The BSR matrix was a separate worksheet within the Lochsa Prioritization Matrix spreadsheet.  It 

was developed to rank geographic areas where restoration work most beneficial to salmonid 

population performance should occur.  It consisted of a separate scoring system used to rank the 

nine Lochsa Watershed BSRs relative to each other.  The purpose of ranking BSRs was to ensure 

that restoration efforts are sequenced over time, in which Tier I areas are the highest priority, 

followed by Tier II and Tier III. 

The framework for prioritizing BSRs was founded on recent and relevant literature related to 

fisheries restoration priorities (Roni et al. 2002; Beechie et al. 2008), and based on the following 

principles: 

1. Build from existing production areas. 

2. Target areas with critical species and life stages present. 

3. Target areas where there is geomorphic potential to affect change (available floodplain to 

implement a broader range of restoration actions). 

4. Target areas where the current habitat condition allows the ability to affect change (i.e., 

habitat condition is somewhere between completely degraded, requiring great effort for little 

change, and pristine conditions in which there is little room for improvement). 

III.6.1 BSR Scoring Categories 

A scoring system was developed to evaluate BSRs based on the four aforementioned principles.  

Scoring categories were classified as either providing inputs on impacts to species or inputs for the 

ability to affect change.  The BSR prioritization matrix used information from earlier Atlas 

Development Team efforts in identifying fish periodicity, life stages, and critical limiting habitat 

factors (see Section II.2, Fish Periodicity and Life Stage Use) to evaluate the first two principles.  

Two separate scores (P-score and U-score) were developed as described below.  To evaluate the third 

and fourth principles related to the ability to affect change, the Atlas Development Team evaluated 

additional data layers that were made available in ArcGIS Online format to rate geomorphic 

potential, current habitat condition, and current temperature.  The rating categories and rationale are 

summarized as follows: 

Periodicity (P)-score: Targets current production stronghold areas from which outward expansion 

of the focal species can occur.  It is based on the raw count of the number of life stages of each focal 

fish species present, as determined from the periodicity tables.  The length of time that a life stage is 

present was not factored in as an indication of importance (i.e., spawning may only occur over a few 

weeks, but is equally important as summer or winter rearing which occurs over months).  BSRs that 

have multiple species and more life stages present receive the highest scores, which are based on the 

combined total count of those species and life stages present.  The number of life stages counted 

from the periodicity charts was multiplied by a calibration factor to ensure that the P-score accounted 

for up to 25 points of the total possible score of 105. 
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Use (U)-score:  Targets areas based on the number of critical/imperiled life stages present and their 

ratings (High, Medium, Low) as determined from the fish utilization scores.  BSRs with the most life 

stages present and that received ratings of High (critical life stage use in need of immediate action to 

improve population productivity, abundance, and distribution) received the highest scores.  The 

qualitative ratings of High, Medium, and Low were converted to numerical values (5, 3, and 1, 

respectively) and multiplied by a calibration factor to ensure that the U-score accounted for up to 25 

points of the total possible score of 105.   

Geomorphic Potential Score:  Targets areas with the ability to affect change in terms of 

geomorphic potential, and is based on the assumption that moderately confined or unconfined 

reaches present more physical opportunities to implement restoration actions that can increase both 

habitat quantity and quality.  The primary data layer used by the Atlas Development Team to evaluate 

geomorphic potential was:  

 NOAA Science Center:  Chinook intrinsic potential data layer (incorporates stream width, 

valley width, gradient, with a sediment filter). 

Qualitative ratings of High, Medium, or Low were assigned to each BSR to reflect the amount of 

floodplain available for restoration actions, and were converted to numeric values (25, 15, and 5, 

respectively) to account for up to 25 points of the total possible score of 105. 

Current Habitat Condition Score:  Targets areas with the ability to affect change by enhancing 

habitat conditions.  Scores reflect the expected improvements, and are based on the assumption that 

areas with fair to good habitat provide the most opportunity for improvement, while areas with poor 

habitat would require larger investments for minimal improvement, and areas with excellent habitat 

provide little opportunity for improvement beyond their current condition.  The primary data layers 

used by the Atlas Development Team to evaluate current habitat condition were:  

 IDFG, USFS, and NPT snorkel surveys and habitat data. 

 IDFG redd waypoint data. 

 USFWS and NOAA critical habitat. 

 IDEQ stream surveys. 

Qualitative ratings of Excellent, Good, Fair, and Poor were converted to numeric values (5, 25, 25, 

and 5, respectively) to account for up to 25 points of the total possible score of 105.   

Current Temperature Score: Included as a sub-score within the Current Habitat Condition Score, 

and acts primarily as a filter for the ability to affect change.  This category had a smaller impact on 

the Current Habitat Condition Score and overall BSR rankings, but was listed as a separate scoring 

category because if stream temperatures were poor or lethal, then existing or newly created habitat 

cannot be fully utilized.  The primary data layers used by the Atlas Development Team to rate stream 

temperatures were: 

 Columbia River Inter-tribal Fish Commission: Clearwater Basin temperature model. 

 NorWest stream temperatures. 

 IDEQ temperature data. 
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Qualitative ratings of Excellent, Good, Fair, and Poor were converted to numeric values (5, 3, 0, and 

-5, respectively) to account for up to 5 points of the total possible Current Habitat Condition score 

of 30.  

III.6.2 BSR Output 

The Atlas Development Team reviewed the appropriate GIS data and completed the “Inputs for 

Ability to Affect Change” columns by selecting qualitative ratings for the Geomorphic Potential, 

Current Habitat Condition, and Current Temperature variables (Figure 8, steps 1-3).  In the “Ability 

to Affect Change Scoring” columns, all qualitative ratings were automatically converted to numeric 

values based on the conversion values noted above.  The previously determined qualitative P- and U-

ratings completed within the Restoration Action Prioritization worksheet were linked to the BSR 

matrix worksheet, automatically converted to numeric scores, and self-populated the Species Impact 

Scoring columns (Figure 8, step 4).  The resulting cumulative scores were calculated for each BSR.   

The total scores were used by the Atlas Development Team to rank BSRs into three major categories 

as illustrated in Figure 8 (step 5), and as defined below: 

 Tier I – High priority areas for restoration; actions within these BSRs should be the first to 

implement within the sequence barring any feasibility constraints. 

 Tier II – Medium priority areas; actions within these BSRs should implemented when the 

Tier I actions are either complete or not available due to feasibility constraints. 

 Tier III – Low priority areas; actions should be implemented within these BSRs when Tier I 

or Tier II actions are either complete or not available due to feasibility constraints. 

The BSR ranking into Tiers I, II, or III represented the first hierarchy in ranking project opportunities 

as described in the following section.  Additional details on BSR matrix refinements, use, and results 

are described in Section IV.1. 

Following completion of ratings for restoration actions within each BRS and final prioritization of 

BSRs was achieved, high level mapping of project opportunities was conducted, as described in the 

following section. 
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Figure 8. BSR Matrix Scoring Methods 
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III.7 HIGH-LEVEL MAPPING OF RESTORATION OPPORTUNITIES 

Once fish limiting habitat factors were determined and potential restoration actions were identified 

based on those needs, restoration opportunity mapping began.  The mapping phase used stream 

geomorphic data and various other GIS layers to identify restoration and protection opportunities 

for implementation.  This mapping phase was described as “high level” because the mapped areas 

were generally larger than what might typically occur at the project implementation stage, and actions 

were identified by simple polygons and basic line work, but without construction-level details.   

Restoration actions were identified by the action numbers from the Restoration Actions table for the 

entire BSR (see Figure 7 above), but actual locations of potential actions were mapped to a smaller 

potential project area level that included stream reaches, but also included adjacent upland areas 

when those areas included upslope actions such as road decommissioning.  For example, in areas 

where floodplain reconnection was identified as a need, GIS terrain layers were used to determine 

opportunities for levee setback (Action 7) or locate where relic channels are still present and could be 

reactivated (Action 5).  If flow or temperature was a priority, water right points of diversion were 

identified to locate areas where increased flow might be achieved (Action 30), or FLIR data used to 

identify cool water spring locations that might be reconnected (Action 31).  Opportunity mapping 

was completed using ArcMap and ArcGIS Online software that could be reviewed by the Atlas 

Development Team.  Once reviewed, the resulting set of maps (or “Atlas”) of project opportunities 

were distributed to the Atlas Development Team and the Lochsa Atlas Implementation Team.  An 

example opportunity map is illustrated in Figure 9 below, with restoration actions (in this case #27 – 

LWD Placement) listed in the data properties callout. 

It is important to note that, during this process, opportunities and actions that were identified were 

based on the Atlas Development Team’s opinion of all the work that could be accomplished to achieve 

full site potential, without taking into consideration landowner willingness or other related feasibility 

criteria.  The feasibility of implementing identified actions was evaluated in a separate process.  

Geologic or geomorphic conditions such as channel confinement were taken into consideration.  For 

example, restoring floodplain connectivity within a confined reach would not be feasible and not be 

identified as an action. 
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Figure 9. Example High-Level Opportunity Map 

 

 

III.8 OPPORTUNITY PRIORITIZATION MATRIX 

Opportunity prioritization matrices for each BSR were included as separate worksheets within the 

Lochsa Prioritization Matrix spreadsheet and were used to list and score project opportunities within 

each BSR.  Project opportunities within each BSR are prioritized based on input variables that 

included:  

1. Ranking of the BSR they are located within (Tier I, II, or III);  

2. A project opportunity’s ability to address the most important and the greatest number of 

limiting habitat factors;  

3. The number and importance of restoration actions chosen for a project opportunity;  

4. Determination of whether the project opportunity meets full restoration, partial restoration, 

or simply short-term habitat restoration based on Beechie et al. (2010); 

5. Assessment of the restoration action’s ability to address climate change based on Beechie et 

al. (2012); and 

6. Presence of water rights and if the opportunity has the potential to carry longitudinal 

benefits (flow) into downstream reaches. (Note: this category was not used in the Lochsa 

River Watershed due to the absence of irrigation diversions.) 
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Within each BSR, project opportunities were named and described based on location and general 

action categories (e.g., Lolo Pass Highway Sediment Reduction).  Project opportunities might occur 

at a spot location if the restoration actions are site specific, such as eliminating a point source of 

contamination, or removing or replacing a culvert.  Opportunities could also be much larger if, for 

example, a 3-mile reach was owned by a single landowner or consisted of very similar geomorphic 

characteristics.  Within those project opportunity areas, restoration actions that could occur in that 

area were identified and the action number entered into column A of the opportunities worksheet.  

The action names associated with the action numbers were then automatically generated in column 

B, and some of the other variables would self-populate.  Figure 10 shows an example of this first step 

and illustrates the additional steps necessary to complete a project opportunity. 
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Figure 10. Example Completed Opportunity Scoring Worksheet with Explanations 
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The process of completing the project opportunity biological ranking components within the 

Opportunity Matrix worksheet continued as follows: 

Action Type:  While the majority of action types were direct actions, the Atlas Development Team 

thought it would be useful to identify whether a restoration action type had a passive effect; therefore, 

this category was added into the Opportunity Prioritization matrix as a drop-down item (see Figure 10, 

Step 2).  The selection of an action as a passive effect helps address situations where only a few limited 

physical actions might be implemented (such as a project opportunity which only requires an easement, 

or beaver restoration management), but selecting some actions as having a passive effect represents 

greater benefit for larger scale restoration opportunities.  For example, if removing a levee (Action 7) 

also contributes to the restoration of floodplain connectivity, then Action 9 (Restoration of Floodplain 

Topography and Vegetation), Action 11 (Perennial Side Channel), and Action 12 (Secondary [non-

perennial] Channel) could also be selected as a passive effect, and thus give credit to those indirect 

actions.  While most restoration actions were direct actions, this category helped highlight more passive 

actions such as the Protect Land and Water, Riparian Fencing, and Beaver Restoration Management. 

BSR Ranking:  The BSR ranking for each opportunity was included as the first category within the 

biological rankings.  This ranking sets up the initial hierarchy for ranking projects relative to each 

other and is based on the assumption that project opportunities within higher ranked (Tier I) BSRs 

should be pursued first.  Precedence for this strategy is found in Setting River Restoration Priorities: A 

Review of Approaches and a General Protocol for Identifying and Prioritizing Actions (Beechie et al. 2008).  

Within the opportunity worksheet, the previously determined BSR rankings were selected as Tier I, 

Tier II, or Tier III from a drop-down menu (Figure 10, step 3).  Under this system, it is possible for a 

project opportunity in a Tier III BSR to have a higher opportunity score than an opportunity in a 

Tier I BSR, but that higher score does not override the initial hierarchy.  

Limiting Factor Score:  This category was scored based on the ability of project restoration actions 

to address the limiting factors that had been previously identified and ranked as High, Medium, or 

Low (see Section II.4).  The scores in this category accounted for both direct and indirect impacts 

that a restoration action could have on limiting factors.  For example, a levee removal project can 

directly affect Peripheral and Transitional Habitats: Floodplain Condition (NOAA limiting factor 

5.2), but indirectly affect other limiting factors, such as Riparian Condition (NOAA limiting factor 

4.1) and Channel Structure & Form (NOAA limiting factors 6.1 and 6.2).  To account for the greater 

benefit anticipated with direct impacts, the limiting factors’ rating (High, Medium, Low) and impact 

type was scored as shown in Table 1. 

Table 1. Limiting Factors Ratings, Impact Type, and Scores 

Limiting Factor Rating Impact Type Score 

High Direct 5 

High Indirect 3 

Medium Direct 3 

Medium Indirect 2 

Low Direct 2 

Low Indirect 1 

Using this scoring system, each restoration action was then automatically scored based on the 

number and priority of limiting factors that it addressed, and whether it was primarily a direct or 

indirect impact.  In this fashion, the more restoration actions within an opportunity that were 
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identified, combined with limiting factors having direct impacts, could result in a very large 

cumulative score.  Therefore, the cumulative score of all limiting factors was divided by a factor of 10 

to better align with the ranges of the other scoring categories. 

Restoration Action Priority Score:  For each potential action entered into a project opportunity 

site, the opportunity scoring worksheet automatically tallied biological scores based on the previous 

qualitative rating of the restoration action’s importance (see Section III.5 and Figure 7), by 

converting the High, Medium, Low, or N/A rankings into scores of 10, 5, 2, or 0, respectively, as 

illustrated in the Restoration Action Priority score in Figure 10 (column 6).  If a large number of 

restoration actions within an opportunity were identified, it could result in a very large cumulative 

score; therefore, the cumulative Restoration Action Priority score was divided by a factor of 10 to 

better align with the ranges of the other scoring categories. 

Climate Change Score:  Within the opportunity matrix worksheet, a Climate Change Score was 

automatically tallied for each restoration action based on its ability to ameliorate temperature 

increases, base flow decreases, and peak flow increases, and its capacity to increase salmon resilience.  

Scoring is based on criteria described in Restoring Salmon Habitat for a Changing Climate (Beechie et al. 

2012), with up to 8 points available for any given restoration action.  Consistent with the other 

scoring categories, the cumulative Climate Change score was also divided by a factor of 10. 

Natural Processes Score:  This score prioritizes the opportunity as a whole and is based on the 

assumption that restoration of natural processes (full restoration) is preferred over partial restoration 

or habitat creation.  Restoration opportunities that have the ability to restore processes that create 

and maintain habitats and biota are more beneficial than those that can only improve the quality of 

habitat by treating specific symptoms through the creation of locally appropriate habitat types.  

Precedence for this approach is found in Process-based Principles for Restoring River Ecosystems (Beechie et 

al. 2010).  Within the opportunity matrix worksheet, the Natural Processes score was selected from a 

drop-down menu (Figure 10, step 4).  The action class, definition, and resulting scores used in this 

category are shown in Table 2. 

Table 2. Natural Processes Action Classes, Definitions, and Scores 

Action Class Definition Score 

Full Restoration 
Restore processes that create and maintain habitats and biota, 

thereby returning a river ecosystem to its normative state. 
10 

Partial Restoration 
Restore or improve selected ecosystem processes, thereby 

partially restoring a riverine ecosystem. 
5 

Habitat Creation 

Improve quality of habitat by treating specific symptoms through 

creation of locally appropriate habitat types; used where causes of 

degradation cannot be addressed. 

2.5 

After entering all the required information, the total Biological Benefit Score for that opportunity was 

summed for the project opportunity.  The sequence was repeated for additional opportunities within 

each BSR, until the entire stream network, and in some cases adjacent upland areas, was completed 

for each area of the watershed.  It is important to acknowledge that project opportunity scores are 

relative and should not be considered absolute scores for sequential project implementation, but 

should guide project implementers in determining which restoration opportunities should be pursued 

first.  
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III.9 PROJECT FEASIBILITY  

Up to this point, project opportunities were scored and ranked based solely on biological benefit.  

Implementation of restoration actions, especially on private land, is often constrained by other 

factors. Therefore, a project feasibility scoring system was developed and kept as a separate but 

important component that must be considered before advancing a project opportunity to the project 

proposal, funding, and implementation stages.  Within the Lochsa Prioritization Matrix spreadsheet, 

feasibility criteria were incorporated alongside the Biological Benefit Score to more accurately 

evaluate the implementation potential of a project opportunity.  While the nine variables chosen by 

the Lochsa Implementation Team represent a comprehensive list (as illustrated in Figure 11 below), 

it was generally agreed that the most important among these was Landowner/Public Willingness.  If 

a high ranking opportunity from a biological perspective cannot be pursued because of a landowner’s 

unwillingness to participate or, in the case of USFS land in the Lochsa River Watershed, the public’s 

unwillingness to support a potential project, then the remaining variables have little meaning.  For 

that reason, along with challenges with respect to the objective assignment of a quantitative score for 

each criterion, the Feasibility Criteria were left as qualitative ratings (Yes or No; High, Medium, Low, 

and To Be Determined [TBD]).   

Feasibility variables were not evaluated for each and every opportunity; instead, the Atlas 

Development Team decided it would be better to complete those once an opportunity advanced 

toward implementation.  Opportunities that were not fully evaluated for feasibility were rated using 

the default category of TBD in the Overall Feasibility Rating column.  For those opportunities that 

were rated for feasibility, the comments area allowed for documentation of specific reasons why a 

project may rank low for any particular feasibility variable.  This documentation provides project 

implementers the rationale behind decisions not to pursue or to defer opportunities, and this 

justification can be presented to funding agencies and reviewers (i.e., BPA and the ISRP) to answer 

the potential question “Why was the most highly ranked opportunity not pursued?”  It is important 

to note that the Feasibility Criteria ratings did not have any impact on the Biological Benefit Score 

(i.e., it does not move any project lower or higher on the list).
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Figure 11.   Example Feasibility Rankings 

 

 

Opportunity Name St
a

tu
s

B
SR

B
SR

 r
a

n
k

in
g

  

La
n

d
o

w
n

e
r/

P
u

b
li

c 

W
il

li
n

g
n

e
ss

P
a

rt
n

e
rs

h
ip

 C
a

p
a

ci
ty

E
n

vi
ro

n
m

e
n

ta
l 

C
o

m
p

li
a

n
ce

 (
N

E
P

A
, 

E
SA

, 
N

H
P

A
)

Si
te

 A
cc

e
ss

 

C
o

n
st

ru
ct

io
n

 

Fe
a

si
b

il
it

y
 (

C
o

st
, 

C
o

m
p

le
xi

ty
)

P
ro

je
ct

 T
im

in
g

 

(C
o

n
tr

a
ct

 P
e

ri
o

d
s,

 

P
la

n
n

in
g

, 
Fu

n
d

in
g

)

P
ro

b
a

b
il

it
y

 (
B

io
lo

ci
a

l 

G
o

a
ls

 a
n

d
 O

b
je

ct
iv

e
s)

 

P
ro

b
a

b
il

it
y

 (
P

u
b

li
c 

Sa
fe

ty
 G

o
a

ls
 a

n
d

 

O
b

je
ct

iv
e

s)
 

O
ve

ra
ll

 F
e

a
si

b
il

it
y

 

R
a

ti
n

g

C
o

m
m

e
n

ts

Opportunity:  entire BSR (Western Pacific Land 

Acquisition) Active BSR: LAS-3a Tier I TBD TBD TBD H TBD TBD H H TBD

Conservation entity pursuing negotiation with 

Western Pacific and Forest Service

Opportunity:  Pack Creek 5671 re-meander Active BSR: LAS-3a Tier I H H H H M H H H H

Covered by CE, Proceed with survey and design in 

2017 contract

Opportunity:  Pack Creek-Packer Meadows 373 Active BSR: LAS-3a Tier I H M M H M M H H TBD

Potential NEPA (EA) and design in 2018, continuing 

conversation about integration

Opportunity:  South Brushy Road Decommission - 

Section 8 Active BSR: LAS-3a Tier I TBD TBD TBD TBD TBD TBD TBD TBD TBD Survey in 2016 (approximately 10 miles)

Opportunity:  South Brushy Road Decommission- 

Section 10 Active BSR: LAS-3a Tier I TBD TBD TBD H TBD TBD H H TBD

Currently surveyed in 2016, potential 

implementation in 2018 +, focused EA for NEPA, 

potential combination with timber harvest?  Karen 

will check with Tam White from Timber

Opportunity:  South Brushy Road Decommission - 

Section 16 Closed BSR: LAS-3a Tier I H H H H H H H H H Completed in 2016

Opportunity:  South Brushy Road Decommission - 

Section 14 Not started BSR: LAS-3a Tier I TBD

Opportunity:  Spruce Creek LWD addition Not started BSR: LAS-3a Tier I TBD

Opportunity:  Lolo Pass HWY sediment reduction Not started BSR: LAS-3a Tier I TBD

Opportunity:  S.Fork Spruce Culvert replacement Not started BSR: LAS-3a Tier I TBD

Opportunity:  Skookum Lake road sediment 

reduction Not started BSR: LAS-3a Tier I TBD

Opportunity:  Shotgun Creek 5637 road Culvert 

replace/remove Not started BSR: LAS-3a Tier I TBD

Opportunity:  Shotgun Creek South road 

decommission Not started BSR: LAS-3a Tier I TBD

Opportunity:  Brushy Fork Culverts road 5669 Not started BSR: LAS-3a Tier I TBD

Opportunity:  Cherokee Creek 

Replacement/removal Not started BSR: LAS-3a Tier I TBD

Opportunity:  Swede Creek Culvert Replacement Not started BSR: LAS-3a Tier I TBD

Opportunity:  Russian Creek Highway 12 Culvert 

Replacement Not started BSR: LAS-3a Tier I TBD

Lochsa Opportunities Summary, October 2016

Basic Information Feasibility Criteria

BSR: LAS-3a
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 M AT R I X  TO O L  A D A P TAT I O N S  

This section discusses some of the adaptations that were made to the matrix tools based on lessons 

learned from previous versions of Atlas development and implementation in other regions (BPA 

2017), and in considering conditions specific to the Lochsa River Watershed.  Modifications or 

improvements made to the BSR or opportunity matrices based on Atlas Development Team 

discussions of various approaches are discussed below.  

IV.1 BSR MATRIX ADAPTATIONS 

The Lochsa Atlas Development Team considered whether or not the P-score values should be 

weighted equally between the four focal species (multi-species with equal emphasis), or alternatively, 

assigning higher weightings to more imperiled species, as was done in the Upper Grande Ronde 

River Atlas, in which Chinook salmon were considered to be the more imperiled species and were 

assigned a greater weight than steelhead or bull trout (BPA 2017).  The Lochsa Atlas Development 

Team determined that using a multi-species with equal emphasis approach, and assigning equal 

weighting to all four species, was the best approach in the Lochsa River Watershed since they 

determined that no single species was significantly more imperiled than the others.   

With respect to fish life stage utilization, the Atlas Development Team adopted the methods used in 

the Upper Grande Ronde River Atlas in that scoring of fish life stage utilization was done for all four 

focal species (steelhead, Chinook salmon, bull trout, and lamprey), as opposed to scoring only the 

most imperiled species (such as Chinook salmon as was done in the Catherine Creek Atlas).  The 

team determined a multi-species scoring approach would be the most appropriate strategy for the 

Lochsa River Watershed.  Based on that decision, all life stages of all four species were rated and 

scored as described in Section III.2 and III.6.1. 

IV.2 OPPORTUNITY MATRIX ADAPTATIONS 

Building upon the strategy used in the Upper Grande Ronde River Atlas, the Lochsa Atlas 

Development Team reviewed the EP lists and weightings of NOAA limiting factors and determined 

that in nearly all cases they fell short of what was required at the BSR level because many limiting 

factors were not listed.  In most BSRs, between 2 and 12 limiting factors were added to the original 

EP lists.  This approach provided more criteria to evaluate and rate at the project opportunity level. 

Unlike the approach used in either the Catherine Creek or the Upper Grande Ronde River Atlas, the 

Lochsa Atlas Development Team decided there was little value in rating restoration actions based on 

immediate- or long-term effects.  As the previous restoration action rating system created confusion, 

these two ratings were combined into a single score with clearer definitions that still addressed the 

time frame in which actions should be implemented.  

A new tool to aid in making sound management decisions was the addition of a climate change score.  

As noted in Section III.8, this tool scores a restoration action based on its ability to ameliorate 

temperature increases, base flow decreases, and peak flow increases, and its capacity to increase 

salmon resilience (Beechie et al. 2012).  Another modification included new columns within each 

Restoration Prioritization Worksheet to document information sources for fish periodicity, life stage 
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utilization, and limiting habitat factors.  This was accomplished by selecting the choice of Data, 

Opinion, or Not Applicable from a drop-down menu, and providing additional notes in the 

Comments column, such as literature cited or empirical data referenced. 

Lastly, because water rights or withdrawals on the Lochsa River Watershed are unregulated, two 

water-related scores (water rights date and water rights flow rate) were removed from the Lochsa 

Atlas scoring system. 
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 R E S U LT S  A N D  N E X T  S T E P S  

This section describes the final rankings of BSRs and summarizes project opportunity scoring in the 

Lochsa River Watershed based on the previously described physical and biological scoring criteria, 

followed by concluding remarks and next steps. 

V.1.1 BSR Rankings and Project Opportunity Scores 

Within the Lochsa Prioritization Matrix spreadsheet, the final rankings for the nine BSRs in the 

Lochsa River Watershed were summarized in an Opportunity Summary spreadsheet.  The results 

showed that BSR LAS-3a stood out above the rest with a cumulative score of 96, followed by LAS-

1a, LAS-7, and LAS-2a, with scores of 86, 82, and 77, respectively.  The Atlas Development Team 

designated these four BSRs as Tier I areas.  BSRs LAS-3b and LAS-6, with scores of 69 and 68, 

respectively, were designated as Tier II areas.  BSRs LAS-2b and LAS-9 scored considerably lower 

(46 and 38, respectively) and were assigned Tier III rankings (Table 3).   

Table 3. Lochsa River Watershed BSR Scores and Final Rankings 
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LAS-3a High  Fair  Good 18 25 25 28 96 Tier I 

LAS-1a Medium Good  Good  18 25 15 28 86 Tier I 

LAS-7 High  Fair Fair  15 17 25 25 82 Tier I 

LAS-2a Medium  Good Good  9 25 15 28 77 Tier I 

LAS-3b Medium  Good Excellent 8 16 15 30 69 Tier II 

LAS-6 Low  Good Fair 11 27 5 25 68 Tier II 

LAS-8 Low Good Excellent 6 18 5 30 59 Tier II 

LAS-2b Low Excellent Excellent 6 25 5 10 46 Tier III 

LAS-9 Low Excellent Excellent 6 17 5 10 38 Tier III 

A total of 54 project opportunities were scored in October 2016, and each was assigned a status of 

“Not Started,” “Active,” “On Hold,” or “Closed” from a drop-down menu.  There were 39 project 

opportunities within the Tier I BSR category, 12 project opportunities within the Tier II category, 

and 3 project opportunities listed within the Tier III category.  Project opportunities ranged in size 

from less than a tenth of a mile to several miles along the stream.  Project opportunity scores ranged 

from a low of 6 to a high score of 17.  The results are presented in Appendix B.   

It is expected that these opportunity lists will be dynamic and adaptively managed over time.  

Landowners or land managers may not fully approve all proposed restoration actions on their land 

which would require opportunities to be re-scored and as overall opportunity status changes (projects 

are completed and/or new opportunities are added over time).  Other Lochsa Atlas products, 
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including GIS data and high level and detailed concept maps of project opportunities, will be housed 

by the Atlas Development Team, with some information available on the Lochsa River Atlas 

Development and Implementation Team website. 

V.1.2 Summary and Next Steps 

The primary products of the Lochsa Atlas include prioritized BSRs, ranked lists of opportunities 

within those BSRs, and high-level maps of restoration opportunities.  These products should not be 

viewed as static or fixed, but rather as useful tools to assist restoration practitioners and managers in 

ensuring the correct restoration actions are implemented in the areas that can address the most 

limiting factors, and produce the highest potential benefits for salmonid populations.  Restoration 

actions are identified and implemented with the understanding that conditions can change over time 

based on new information, including empirical data, published research evidence, and local 

knowledge, as it becomes available.  

The Lochsa Atlas provides a useful, evidenced-based framework for restoration planners, 

practitioners, and funders.  It is important to remember that a ranked conceptual project opportunity 

does not represent a “project” until it has been reviewed and approved by the landowner and the 

funding entities.  The Lochsa Atlas provides a long-term, strategic action plan to pursue restoration 

opportunities transparently and objectively within the highest priority areas of the watershed.  Once 

an opportunity has received landowner approval and becomes a project, it is intended to be evaluated 

by the Lochsa Atlas Implementation Team to determine the best time frame for funding and 

implementation. 

The Lochsa Atlas provides a strategic approach that facilitates the allocation of funds to the most 

biologically beneficial restoration actions within the highest priority areas of the Lochsa River 

Watershed.  Lochsa Atlas products include maps of restoration opportunities along with a 

biologically based scoring and ranking system, vetted through an open and transparent evaluation of 

best available data by a large and well-represented multi-agency Atlas Development Team.   

The Lochsa Atlas provides a scientifically defensible rating, ranking, and prioritization framework for 

restoration projects, and incorporates continuous adaptive management.  It also provides an 

objective scoring rationale that can be used in communication with landowners and agencies who 

participate in habitat restoration.  It should be noted, however, that a highly ranked project 

opportunity should be distinguished from an actual project, which requires additional review by the 

Lochsa Atlas Implementation Team as well as landowner or agency approval.  Additional guidance 

will be developed through a Lochsa Atlas Implementation Guidelines document that will provide 

additional information on the procedures to be used for advancing a project from the opportunity 

stage to project proposal and implementation stages.  It will also include information on public 

outreach, engagement of regulatory partners that should occur in conjunction with Lochsa Atlas 

implementation, as well as details on how and when the Lochsa Atlas will be adaptively managed and 

updated over time. 

Lochsa Atlas tools will remain flexible and adaptable; updates will be made as limiting factors or river 

conditions change, as fish life stage utilization of habitat changes, as new empirical data and research 

evidence become available, or as projects are implemented (i.e., removed from the ranking list), thus 
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contributing to the adaptive management of habitat restoration programs into the future.  Regularly 

scheduled reviews, with potential updates, through the annual State of the Science meetings will 

ensure that the Lochsa Atlas serves as a “living” document now and well into the future.   
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Restoration Action Group 

Action 

No. Action Explanations 

Dedicating Land & Water to the 

Preservation & Restoration of 

Stream Habitat 

1 Protect Land and Water (Easement, Acquisition) 
Includes various types of easements, leases, or land acquisitions.  May also include 

land management plans if they are protective and long term.   

Channel Modification 

2 Channel Reconstruction Actions in this category generally involve active construction with heavy equipment.  

Pool development includes pool construction, or actions to deepen pools but 

should not be confused with # 27 - LWD Placement.  Meander (Oxbow) Re-

connect may include less aggressive approaches such as excavating the inlet of 

remnant channels.  

3 Pool Development 

4 Riffle Construction  

5 Meander (Oxbow) Re-connect - Reconstruction 

6 Spawning Gravel Cleaning and Placement 

Floodplain Reconnection 

7 Levee Modification: Removal, Setback, Breach Actions 7 and 8 are self-explanatory.  Confusion surrounding Action 9 centered on 

excavation versus activation of the floodplain by other means, and what role 

vegetation played.  The key point is that this action increases flood inundation which 

likely leads to more riparian vegetation.  Action 10 refers to excavation of floodplain 

benches either in existing or new channels when full floodplain restoration is not 

possible. 

8 Remove – Relocate Floodplain Infrastructure   

9 
Restoration of Floodplain Topography and 

Vegetation  

10 Floodplain Construction 

Side Channel / Off-Channel 

Habitat Restoration 

11 Perennial Side Channel 
Actions 11 and 12 may include constructing, restoring connectivity, or enhancing 

existing channels.  Action 13 includes both ponds and wetlands, with ponds usually 

being constructed while wetlands may either be enhanced or constructed.  Action 

15 refers to hyporheic (sub-surface) water/flow; it can be a result of the other 

actions listed, or created through construction of groundwater galleries  

12 Secondary (non-perennial) Channel 

13 Floodplain Pond – Wetland  

14 Alcove 

15 Hyporheic Off-Channel Habitat (Groundwater) 

16 Beaver Restoration Management 

Riparian Restoration & 

Management 

17 Riparian Fencing  
Riparian Fencing usually is interpreted to mean fencing to exclude livestock, not 

riparian pastures.  Action 19 should only be done to accelerate natural riparian 

succession (not for forestry/timber harvest goals).   

18 Riparian Buffer Strip, Planting 

19 Thinning or removal of understory  

20 Remove non-native plants  

Fish Passage Restoration 
21 Dam removal or breaching  Structural Passage (Diversions) may include the addition of fish screens to 

unscreened irrigation diversions, measures to ensure that all life stages of fish can 

pass channel spanning irrigation diversions, or removal of diversions altogether. 

22 Barrier or culvert replacement/removal  

23 Structural Passage (Diversions) 

Nutrient Supplementation 24 Addition of organic and inorganic nutrients  This was always used with regard to additions of organic nutrients via fish carcasses. 

Instream Structures,  

LWD/Logjams 

25 Rock Weirs The use of Rock Weirs was generally considered as an “old school” technique, but 

remains as an action since they can still be a tool to restore gradient where 

avulsions or incision occur.  LWD includes all types and may be soft placed or 

engineered, with multiple objectives (enhance or create pools, bank stability, etc.)  

26 Boulder Placement 

27 LWD Placement 

Bank Restoration, Modification, 

Removal 

28 Modification or Removal of Bank Armoring  Action 28 includes rip rap, concrete, etc.  Action 29 includes use of live plant 

material such as willow cuttings. 29 Restore banklines with LWD – Bioengineering 

Water Quality – Quantity 

Impacts 

30 Acquire Instream Flow (Lease- Purchase) 
Most of these actions were self-explanatory.  Action 31 could include cold water 

seeps (without a surface water connection), or warm water for winter rearing.  

Action 34 might include juniper/conifer thinning, fire management activities, 

reseeding.  For Action 35 road decommissioning may involve regrading to natural 

contours.  Action 36 refers to activities primarily related to sediment reduction and 

return flow in channels. 

31 Improve Thermal Refugia (spring reconnect, other) 

32 Irrigation System Upgrades -Water Management 

33 Reduce - Mitigate Point Source Impacts  

34 Upland Vegetation Treatment - Management 

35 Road Decommissioning or abandonment 

36 Road Grading - Drainage Improvements 
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Lochsa Opportunities Summary, October 2016 

Basic Information Biological Criteria 
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BSR: LAS-1a                 

Opportunity:  Waw'aa'lamnime 
Wood Addition 

Not started BSR: LAS-1a Tier I 1 1 0 5 7 

Opportunity:  Music Line Channel 
Relocation 

Not started BSR: LAS-1a Tier I 5 1 1 5 12 

Opportunity:  Doe Creek Wood 
Addition 

Not started BSR: LAS-1a Tier I 1 1 0 5 7 

Opportunity:  Western Pacific Land 
Acquisition 

Not started BSR: LAS-1a Tier I 2 1 1 5 9 

BSR: LAS-2a           

Opportunity:  111 Road 
Decommissioning 

Not started BSR: LAS-2a Tier I 4 3 1 5 14 

Opportunity:  Walton Creek 
Hatchery Intake 

Not started BSR: LAS-2a Tier I 0 0 0 5 6 

Opportunity:  Beave Ridge Road 
368 Improvement 

Not started BSR: LAS-2a Tier I 1 1 0 5 7 

Opportunity:  111 Road Culvert 
Replacement/Removal 

Not started BSR: LAS-2a Tier I 4 4 1 5 14 

Opportunity:  Road 359 and 360 
Road Improvement 

Not started BSR: LAS-2a Tier I 3 3 0 5 11 

Opportunity:  Elk Summit Road Not started BSR: LAS-2a Tier I 3 3 0 5 11 

Opportunity:  Western Pacific Land 
Acquisition 

Not started BSR: LAS-2a Tier I 3 1 1 5 10 

BSR: LAS-2b           

Opportunity:  Elk Summit Road 
Improvement 

Not started BSR: LAS-2b Tier III 3 1 0 5 9 

BSR: LAS-3a           

Opportunity:  entire BSR (Western 
Pacific Land Acquisition) 

Active BSR: LAS-3a Tier I 3 1 1 5 10 

Opportunity:  Pack Creek 5671 re-
meander 

Active BSR: LAS-3a Tier I 1 1 0 5 7 

Opportunity:  Pack Creek-Packer 
Meadows 373 

Active BSR: LAS-3a Tier I 4 1 1 5 11 
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Opportunity:  South Brushy Road 
Decommission - Section 8 

Active BSR: LAS-3a Tier I 1 2 0 5 9 

Opportunity:  South Brushy Road 
Decommission- Section 10 

Active BSR: LAS-3a Tier I 1 2 0 5 9 

Opportunity:  South Brushy Road 
Decommission - Section 16 

Closed BSR: LAS-3a Tier I 1 2 0 5 9 

Opportunity:  South Brushy Road 
Decommission - Section 14 

Not started BSR: LAS-3a Tier I 1 2 0 5 9 

Opportunity:  Spruce Creek LWD 
addition 

Not started BSR: LAS-3a Tier I 1 1 0 5 7 

Opportunity:  Lolo Pass HWY 
sediment reduction 

Not started BSR: LAS-3a Tier I 4 3 1 5 13 

Opportunity:  S. Fork Spruce 
Culvert replacement 

Not started BSR: LAS-3a Tier I 4 3 1 5 13 

Opportunity:  Skookum Lake road 
sediment reduction 

Not started BSR: LAS-3a Tier I 2 2 0 5 10 

Opportunity:  Shotgun Creek 5637 
road Culvert replace/remove 

Not started BSR: LAS-3a Tier I 1 1 0 5 7 

Opportunity:  Shotgun Creek South 
road decommission 

Not started BSR: LAS-3a Tier I 3 4 1 5 13 

Opportunity:  Brushy Fork Culverts 
road 5669 

Not started BSR: LAS-3a Tier I 6 5 1 5 17 

Opportunity:  Cherokee Creek 
Replacement/removal 

Not started BSR: LAS-3a Tier I 6 5 1 5 17 

Opportunity:  Swede Creek Culvert 
Replacement 

Not started BSR: LAS-3a Tier I 6 5 1 5 17 

Opportunity:  Russian Creek 
Highway 12 Culvert Replacement 

Not started BSR: LAS-3a Tier I 6 5 1 5 17 

BSR: LAS-3b           

Opportunity:  Boulder - Crooked 
Creek Road 
Improvement/Decommissioning 

Not started BSR: LAS-3b Tier II 4 4 1 5 14 
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Opportunity:  Western Pacific Land 
Acquisition 

Not started BSR: LAS-3b Tier II 3 1 1 5 10 

BSR: LAS-6           

Opportunity:  Powell Creek Culvert Not started BSR: LAS-6 Tier II 2 1 1 5 9 

Opportunity: Weir Creek Vault 
Toilet Installation   

Not started BSR: LAS-6 Tier II 4 1 1 5 11 

Opportunity:  Major Fenn Side 
Channel Reconnection 

Not started BSR: LAS-6 Tier II 5 2 2 5 13 

Opportunity:  Lochsa Roadside 
Weed Treatment 

Not started BSR: LAS-6 Tier II 1 0 0 5 6 

Opportunity: Mink Creek Highway 
12 Culvert Replacement  

Not started BSR: LAS-6 Tier II 5 2 1 5 13 

Opportunity:  ITD Tumble Creek to 
Lochsa RS Highway Improvement 

Not started BSR: LAS-6 Tier II 6 2 2 5 15 

BSR: LAS-7           

Opportunity:  Pete King Road to 
Trail 

On Hold BSR: LAS-7 Tier I 3 4 1 5 13 

Opportunity:  Pete King Beaver 
Dam Analog 

Closed BSR: LAS-7 Tier I 1 1 1 5 7 

Opportunity:  Pete King Creek 418 
Culvert 

Active BSR: LAS-7 Tier I 4 4 1 5 13 

Opportunity:  Pete King Trib Culvert 
on 101 

Active BSR: LAS-7 Tier I 4 4 1 5 13 

Opportunity:  Polar Creek Culvert  
on 101 

Active BSR: LAS-7 Tier I 4 4 1 5 13 

Opportunity:  Walde Creek Trib 
culvert on 101 

Active BSR: LAS-7 Tier I 4 4 1 5 13 

Opportunity:  Canyon Creek 445 
Road to Trail 

On Hold BSR: LAS-7 Tier I 3 4 1 5 13 

Opportunity:  West Fork Deadman 
5541 Culvert 

Active BSR: LAS-7 Tier I 4 4 1 5 13 

Opportunity: 460-B Road 
Decommissioning  

Active BSR: LAS-7 Tier I 2 2 1 5 10 
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Opportunity:  Mouth of Canyon 
Creek Mine Rehabilitation 

Active BSR: LAS-7 Tier I 1 1 0 5 7 

Opportunity:  Van Camp Trail 
Improvement 

Active BSR: LAS-7 Tier I 3 4 1 5 12 

BSR: LAS-8           

Opportunity: 107 Road 
Relocation/Improvement (Graves 
Creek)  

Not started BSR: LAS-8 Tier II 3 4 2 5 13 

Opportunity:  Very Lost Creek road 
decommissioning/improvement 

Not started BSR: LAS-8 Tier II 2 3 1 5 11 

Opportunity: Bimmerick Meadow 
Restoration  

Not started BSR: LAS-8 Tier II 2 3 1 5 11 

Opportunity: McClendon Butte Trail 
Improvement  

Not started BSR: LAS-8 Tier II 2 3 1 5 11 

BSR: LAS-9           

Opportunity: Fish Lake Inlet 
Channel Restoration  

Not started BSR: LAS-9 Tier III 4 1 1 5 11 

Opportunity:  Backcountry Trail 
Weed Treatment 

Not started BSR: LAS-9 Tier III 1 1 0 5 6 

 


